

JOINT MONITORING COMMITTEE

under Interreg-IPA CBC Bulgaria - Serbia Programme Written procedure No. 24, initiated on 30 October 2018

1. Description:

The Written procedure for approval of the request for modification of project proposal with ref. no. CB007.1.31.364, titled "Measures for establishment for flood prevention and quick reaction conditions in Chiprovtsi and Boljevac", with Lead partner – Chiprovtsi, Alternative and Development - CHAR, Project partner 2 – Municipality of Boljevac and Project partner 3 – Municipality of Chiprovtsi. The modification concerns extension of the implementation period of the project from 12 to 24 months.

The official letter No. 99-00-2-816/30.10.2018 with the request for contract modification in attachment was sent to the JMC members via the Management Information System of the Programme, for review and approval.

The JMC members were given 10 working days to send their approval or comments on the request for modification. The only remarks received, within the set deadline, were opinions of approval.

2. Decisions:

JMC approves the extension of the implementation period of project proposal no. CB007.1.31.364, titled "Measures for establishment for flood prevention and quick reaction conditions in Chiprovtsi and Boljevac", funded under the First Call for proposals of the Interreg — IPA Cross-border Cooperation Bulgaria - Serbia Programme 2014-2020, from 12 to 24 months.

The hereby Decision enters into force on 13 November 2018 - the date following the deadline for submission of objections / additional proposals from the JMC members.

3. Attachments:

1. Request for modification of Subsidy Contract RD-02-29-351/12.12.2017 under project proposal No CB007.1.31.364.

Signatures:

for BULGARIA

Ms DENITSA NIKOLOVA

Deputy Minister of Regional Development and Public Works Co-chairperson of the JMC for SERBIA:

Mr MIHAJILO DAŠIĆ

Assistant Minister of Ministry of European Integration Head of the National Authority Co-chairperson of the JMC