

**JOINT MONITORING COMMITTEE**

**under Interreg-IPA CBC Bulgaria - Serbia Programme**

**Written procedure No. 59, initiated on 13 December 2021**

---

- 1. Description:** The Written procedure for approval of the extension of the implementation period of project with reference number CB007.2.32.165 under the Second Call for project proposals of the Interreg-IPA CBC Bulgaria – Serbia Programme 2014-2020 was initiated by the Head of the Managing Authority and co-chair of the JMC on 13.12.2021.
- The modification concerning the extension of the implementation period of the project from 18 to 24 months is due to delay in implementation of five important project activities concerning development of a management plan for the protected area "Dreneto", supply of technical equipment, producing a game brochure and organizing of two public events. The proposed change is acceptable and justified in accordance with the provisions for contract modification.
- The official letter No. 99-00-2-458/10.12.2021 with the proposed change, was sent to the JMC members via the Management Information System of the Programme, for review and approval.
- The JMC members were given 3 working days to send their approval or comments on the proposed documents. Only opinions of approval were received.
- 2. Decisions:** JMC approves the extension of the implementation period of project with reference number CB007.2.32.165 from 18 to 24 months.
- The hereby Decision enters into force on 16 December 2021 - the date following the deadline for submission of objections / additional proposals from the JMC members.
- 3. Attachments:** Request for contract modification of project with reference number CB007.2.32.165.

**Signatures:**

**for BULGARIA:**

.....  
**Ms. DELYANA IVANOVA**

*Deputy Minister of Regional Development  
and Public Works  
Co-chairperson of the JMC*

**for SERBIA:**

.....  
**Mr. MIHAJLO DAŠIĆ**

*Assistant Minister of  
Ministry of European Integration  
Head of the National Authority  
Co-chairperson of the JMC*

