

JOINT MONITORING COMMITTEE

under Interreg-IPA CBC Bulgaria - Serbia Programme

Written procedure No. 38, initiated on 23 March 2020

1. Description: The Written procedure for approval of the request for modification of project "Youth network for sport and health", ref. no. CB007.2.22.088, funded under the Second Call for proposals of the Interreg-IPA CBC Bulgaria - Serbia Programme 2014-2020, with Lead partner - Municipality of Boljevac, was initiated by the Co-chairperson of the Joint Monitoring Committee (JMC) from Bulgarian side.

The modification concerns the extension of the implementation period of the project from 12 to 15 months, due to: delay in the procurement process under Activity 1 „Supply of equipment for the modernization of the Sport Hall in Boljevac“ and Activity 2 “Construction activities for improved recreational environment in "P.Parchevich" school, Chiprovtsi, as well as risk in the implementation of Activity 6 Campaign “Be Healthy - Chiprovtsi”, directed towards practical introduction of the various sport benefits to the young people of Chiprovtsi, because of unfavorable weather conditions during the winter season.

The above modification will not change the approved project objectives and results, and will lead to successful implementation of all project activities and achievement of project outputs.

The official letter No. 99-00-2-86/23.03.2020 with the request for project modification in attachment was sent to the JMC members via the Management Information System of the Programme, for review and approval.

The JMC members were given 3 working days to send their approval or comments on the request for modification. The only remarks received, within the set deadline, were opinions of approval.

2. Decisions: JMC approves the modification of project CB007.2.22.088, "Youth network for sport and health", concerning the extension of the implementation period of the project from 12 to 15 months.

The hereby Decision enters into force on 27 March 2020 - the date following the deadline for submission of objections / additional proposals from the JMC members.

3. Attachments: Request for modification of project no. CB007.2.22.088.

Signatures:


for BULGARIA:



.....
Ms DENITSA NIKOLOVA

*Deputy Minister of
Regional Development and Public Works
Co-chairperson of the JMC*

for SERBIA:



.....
Mr MIHAJILO DAŠIĆ

*Assistant Minister of
Ministry of European Integration
Head of the National Authority
Co-chairperson of the JMC*