

JOINT MONITORING COMMITTEE

under Interreg-IPA CBC Bulgaria - Serbia Programme .

Written procedure No. 72, initiated on 18 November 2022

1. Description: The Written procedure for approval of the extension of the implementation period of project with reference number CB007.2.32.175 under the Second Call for project proposals of the Interreg-IPA CBC Bulgaria – Serbia Programme 2014-2020 was initiated by the Head of the Managing Authority and co-chair of the JMC on 18.11.2022.

The modification concerning the extension of the implementation period of the project from 18 to 22 months is due to significant delay in supply of equipment (specialized vehicle) for Project partner 2 - Municipality of Meroshina, caused by the serious difficulties in the production, supply of components for specialized vehicles from the car company and transportation to Serbia. The proposed change is acceptable and justified in accordance with the provisions for contract modification.

The official letter No. 99-00-2-182-(22)/18.11.2022 with the proposed change, was sent to the JMC members via the Management Information System of the Programme, for review and approval.

The JMC members were given 5 working days to send their approval or comments on the proposed documents. Only opinions of approval were received.

2. Decisions: JMC approves the extension of the implementation period of project with reference number CB007.2.32.175 from 18 to 22 months.

The hereby Decision enters into force on 26 November 2022 - the date following the deadline for submission of objections / additional proposals from the JMC members.

3. Attachments: Request for contract modification of project with reference number CB007.2.32.175.

Signatures:

for BULGARIA:

.....
Ms. DESISLAVA GEORGIEVA

*Deputy Minister of Regional Development
and Public Works
Head of the Managing Authority
Co-chairperson of the JMC*

for SERBIA:

.....
PROF. TANJA MIŠČEVIĆ, PHD

*Minister of European Integration
Head of the National Authority
Co-chairperson of the JMC*

